
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

6:16 PM
Run date

Time

Reviewer: Awal, Mohammad 17-Sep-13

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 782 Date: 23-Mar-2013 Saturday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time: 08:00

Const Calendar Day: 292

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activites

ABF crews came to the site at 6:50 AM. Crews had to work n the grillage splice plates , work on the
drainage plates , & work on the Electro Slag Weld repairs . They started at 7:00 AM.

Bruce & Terry had to work on the Electro Slag Weld repairs on the top 2.5 meters between 9 & 13
meters .

Bruce had to work joint F . Face A . Terry had to work on joint J . Face B . Crews had to grind , clean ,
heat , & weld . Earl Jr. had to work with both crews .

Fritz , Robert , Andrew , & Jessie were on the site . Check Fritz report 's for the welders detailed
activities .

Richard , & Mathew had to work on the drainage plates , crews had to prepare the plates to be erected
They had to clean & grind the edge of the grillage top plate & the edge of the drainage plates .

In addition to that , crews had to set floats on the North & South sides , West of the saddle . Crews
were done at 9:00 AM.

After that , crews had to tension the remaining bolts inside the South tower shaft . They started at 11:00
AM. Crews were done at 2:30 PM. Crews had to work on house keeping inside the South shaft . They were
done at 3:00 PM.

Huang had to work on the drainage plates . He had to weld the North plate . Huang had to prepare his
tools , equipment,, reroute the power & gas line . He was done at 9:00 AM. He had to grind , clean , heat ,
& weld the plate on the top of the grillage plate . He started at 9:10 AM. Salvador was on the site to check
with Huang .

Mardonio had to work on the West tower shaft between 81 & 122 meters . He had to remove the
remaining elevator brackets using the plasma cutter & he had to grind the weld , & clean the surface of the
D skin . He started at 7:20 AM.

Brian , Mathew , & I had to test 10% of the bolts on the grillage splice plates . Crews started on the
outside bolts on skin A & B , on the North & South shafts . at 12:45 PM. Then , inside the North tower shaft
. They were done at 1:35 PM. Crews will test the bolts inside the South shaft & the grillage bottom cover
plates on Monday .

Casey had to work on the W line rigging materials to the site & he had to work with the other crews .
Anthony , Casey , Robert , & Ryan had to work on the drainage plates on the West side of the saddle &

tension the remaining bolts on the grillage splice plates on skin A & B on the West tower shaft . Crews
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started on the South drainage plate at 7:20 AM. They were
done at 7:55 AM. They started on the North drainage plate at 8:00 AM. Crews were done at 8:35 AM.

They started on the middle drainage plate at 8:40 AM. The plate was 6 mm. long . Crews had to fly
the plate back to the W line , grind 6 mm. & send the plate to the painters to paint the plate . They were
done at 9:50 AM.

After that , Casey , & Ryan had to tension the remaining bolts in the South shaft . They started at 9:55
AM. Crews were done at 11:35 AM.

Anthony , & Robert had to prepare the filler bolts for the West side of the saddle . & work with the other
crews on the drainage plates . They were done at 12;00 PM. Robert & Ryan had to install the filler bolts .
They started at 1:15 PM. Crews were done at 3:00 PM.

Anthony , & Casey left at 12:30 PM. All other crews were done at 3:00 PM. They had to wrap up their
tools & equipments . Crews left at 3:15 PM.

Certified Coating erection crews had to erect working scaffold on the North side of the tower between
the North & West chimneys to work on the lower 1/2 of the F splice plates . Crews started at 8:00 AM.
They were done at 10:00 AM.

Bid Item: 053 T-SAD-GRI.05304-0120F4 Tower Saddle Grillage

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDING EQUIPMENT

0.00

*E0070562

0.00

No

0.00 0.00

WELDER, 600 AMP

0.00

2288

0.00

No

0.00 0.00

TOWER CRANE

0.00

*E0090562

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM TERRY MCCORMICIronworker 0.00 8.00 0.00 8.00

JNM CHRISTOPHER BRUCEIronworker 0.00 8.00 0.00 8.00

OTH NICOLAUS SHAFEROperator 0.00 8.00 0.00 8.00

JNM RYAN EVANCHIKIronworker 0.00 8.00 0.00 8.00

JNM Robert LarueIronworker 0.00 8.00 0.00 8.00

JNM CASEY LUXIronworker 0.00 5.00 0.00 5.00

FOR ANTHONY COSTAIronworker 0.00 5.00 0.00 5.00

JNM RICHARD CHOUINARDIronworker 0.00 8.00 0.00 8.00

APP MATTHEW MULLINGSIronworker 0.00 8.00 0.00 8.00

JNM MARDONIO MARTINEZIronworker 0.00 8.00 0.00 8.00

FOR HUA QIANG HUANGIronworker 0.00 8.00 0.00 8.00

Bid Item: 053 T-HEA-ASE.05304-0120F4 Tower Head Walkway Grating and Access Tower SE Erect structural steel (bri

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 078 T-L05-ENW.07804-0120F4 Tower Lift 05 External Paint Tower NW

CERTIFIED COATINGS COMPANY

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CERTIFIED COATINGS COMPANY
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JNM ENRIQUE GONZALEZPainter 0.00 0.00 0.00 0.00

JNM MANNY BERRIOS-BAQEDANOPainter 0.00 0.00 0.00 0.00

JNM ARMANDO ABERTAPiledriver 0.00 0.00 0.00 0.00
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